

Date 13-Aug-15

TDD No.	TDD Name	Begin Date	End Date	Estimated \$/Today	Estimated \$ ITD	\$ Budget	Estimated \$ Remaining	Estimated \$ Burn Rate
1/Weston-042-15-017	Gold King Mine Spill	8/6/2015	11/30/2015	\$143,000	\$528,000	\$1,500,000	\$972,000	\$130,000
TOTALS				\$143,000	\$528,000	\$1,500,000	\$ 972,000	\$ 130,000

Estimated Days Remaining
7